
FY08 Agency Procurement Request (APR) Tracking Log
As of: 2/1/2008

Status APR No.
Secretariat 

Abbreviation
Agency Abbre- 

viation Title
Date 

Received Start End Start End Start End Comments

Returned 
without 
Action ITSP

Bus. 
Case EA

Proc. 
Method SMO CAM Other

CIO 
Recomm. 
Submitted

CIO 
Decision 

Distributed

On Hold 08-024 Public Safety DOC VCE Bar Code Scanning 
System 11/9/07 11/9/07 11/13/07 11/13/07 11/13 PMD working with agency to align 

project and procurement documentation.

11/9 11/13 11/20 FYI FYI

Competitive 
procurement 
conducted by 
Agency

08-028 Transportation DMV CSC Workforce 
Management System 12/18/07 21/1

12/18 On hold awaiting Planning Approval 
for the related project.
2/1 Related project received Planning 
Approval; review initiated.

FYI FYI

Competitive 
procurement 
conducted by 
Agency

CIO 
Approved 08-029 Health Human 

Resources VDA Streamlining the 
Medicaid Application 12/18/07 1/4/08 1/9/08 1/9/08 1/10/08 1/11/08 1/4/08

12/18 On hold pending clarification of the 
related project status.
1/4 Project status clarified; review resumed.
1/11 Submit procurement recommendation 
with related project recommendation.

1/4 1/4 1/7 1/9 n/a FYI 1/14 1/15

VITA contract or 
statewide contract

CIO 
Approved 08-031 Education UMW Security, Audibility, 

Reliability 1/9/08 1/9/08 1/10/08 1/10/08 1/10/08 1/18/08 1/23/08 1/9 1/10 1/9 1/9 FYI FYI

1/25/2008 1/28/2008

Competitive 
procurement(s) to 
be conducted by 
the agency

CIO 
Approved 08-032 Transportation VDOT

VDOT ProSight Project 
Serco consulting 
services

1/10/08 1/11/08 1/14/08 1/14/08 1/18/08 1/23/08 1/25/08 1/14 1/11 FYI FYI
1/25/2008 1/28/2008

VA-060412-
SRCO;ProSight 
software contract

CIO 
Approved 08-033 Health Human 

Resources DSS Revamp Virginia Food 
Stamp Manual 1/8/08 1/11/08 1/16/08 1/16/08 1/24/08 1/25/08 1/29/08

1/14 EA requests online manual conform to 
Web and Accessibility standards/policies.
1/16 SCM recommends using IT Advanced 
Services SOW template.
1/17 PMD informed DSS that activity is 
determined to be a non-major project. DSS 
will enter project into ProSight.
1/24 DSS submitted project through 
ProSight. PMD recommends Planning 
Approval.

1/15 1/14 1/14 1/16 n/a FYI

1/29/2008 VA-030815-CACI

Withdrawn 08-034 Education LVA ExLibris ILS Application 
Hosting and Support 1/10/08 1/11/08 1/16/08 1/17/08 1/22/08 1/23/08

3 year contract for vendor hosting and 
support.
1/14 EA recommends LVA obtain a VITA 
hosting estimate.
1/30 CAM contact ed LVA to initiate FRS 
process to obtain VITA hosting estimate. 
APR will remain On Hold pending 
completion of the FRS.
APR withdrawn at the request of LVA.

1/15 1/14 1/16

Sole Source
CIO 

Approved 08-035 Finance VEAP Business Intelligence 
Toolset 1/15/08 1/18/08 1/18/08 1/18/08 1/22/08 1/23/08 1/25/08 SCM prepared associated RFP. 1/18 1/18 1/18 1/18 n/a n/a 1/25/2008 1/28/2008 Sole Source

08-036 Finance TAX

Programming Analysis 
and Development 
Supportfor SIEBEL 
Upgrade Team

1/16/08 1/31/08

1/22 Placed On Hold pending clarification of
related Major IT Project
1/29 Procurement status clarified; review 
initiated. VA-051123-CAI

07-071 
Modified Finance TAX

Intranet Design, 
Development, and imp. - 
Contractor Extension

1/23/08 1/24/08 1/25/08 2/1/08 Original APR approved for $192K. 
Contractor supports Tax Intranet NMP.

n/a n/a n/a
VA-051123-CAI

08-037 Public Safety VSP LEAMS - Phase 1.1-1.4 
Technical Support 1/24/08 1/31/08 n/a n/a VA-030815-CACI
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Evaluation Completion Dates

Procurement 
Method

Rec. Completion Dates
Agency Contact for 

Competitive 
Procurement
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08-038 Commerce & 
Trade BOA BOA Licensing Solution -

MyLicense Suite 1/29/08 2/1/08 n/a FYI
VA-04091-SA

08-020 
Modified

Commerce & 
Trade VEC UI Modernization 

Procurement 1/31/08 1/31/08 1/31/08 2/1/08

VEC requests modification of previously 
approved APR to change procurement 
authority from VITA SCM to agency.

n/a n/a n/a FYI

Current: 
Competitive 
procurement 
conducted by 
VITA
Proposed: 
Competitive 
Procurement 
conducted by VEC

08-039 Commerce & 
Trade DBA Business One Stop 

Procurement 1/31/08 2/1/08 n/a FYI VITA contract for 
Virginia Interactive

08-040 Public Safety Capitol Police
Capitol Police 
Communication Center 
Radio Consoles

1/30/08 2/1/08 n/a FYI VITA competitive 
procurement

08-041 Public Safety VSP
Sex Offender Registry 
Web Site - Development 
Services

2/1/08 2/1/08 n/a FYI
VA-030815-CACI
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